GENERAL NOTES:

1. SUGGESTED SEQUENCE OF CONSTRUCTION:

THE SUGGESTED SEQUENCE OF CONSTRUCTION SHOWN 1S INTENDED TO
ALLOW FOR THE ORDERLY CONSTRUCTION OF THE PROPOSED
IMPROVEMENTS WHILE MAINTAINING AIRCRAFT ACCESS AT ALL TIMES.
THE PHASING SHOWN IS A SUGGESTED SEQUENCE OF CONSTRUCTION
ONLY. THIS SEQUENCE MAY BE MODIFIED WITH THE APPROVAL OF THE
ENGINEER. HOWEVER, ALTERNATE STAGING PLANS MUST MAINTAIN
AIRPORT OPERATIONS TO THE SATISFACTION OF THE AIRPORT DIRECTOR
OF OPERATIONS.

2. HAUL ROAD / STAGING AREA RESTORATION:

ALL EXISTING PAVEMENTS, DRIVES OR ANY OTHER AREAS USED AS A
HAUL ROAD OR STAGING AREA BY THE CONTRACTOR SHALL BE
RESTORED IN KIND TO THEIR PRE-CONSTRUCTION CONDITION OR TO THE
SATISFACTION OF THE ENGINEER AND AIRPORT DIRECTOR OF
OPERATIONS. THE COST OF MAINTAINING, REPAIRING SEEDING
IMULCHING OR CONSTRUCTING THESE PAVEMENTS / AREAS SHALL BE
INCIDENTAL TO THE CONTRACT.

3. AIRPORT APPROVAL OF PHASING:

THE ENGINEER AND AIRPORT DIRECTOR OF OPERATIONS OR HIS
DESIGNATED REPRESENTATIVE SHALL HAVE FINAL SAY IN THE APPROVAL
OF THE CONSTRUCTION OPERATING SEQUENCE AS IT RELATES TO
PEDESTRIAN, VEHICULAR AND AIRCRAFT OPERATIONS. AIRCRAFT
OPERATIONS HAVE THE RIGHT-OF-WAY ON THE AIRFIELD. VEHICULAR
TRAFFIC AND CONTRACTOR ACTIVITIES SHALL YIELD TO AIRCRAFT
OPERATIONS. SHOULD IT BE NECESSARY FOR THE CONTRACTOR TO
TEMPORARILY RELOCATE EQUIPMENT AT ANY TIME TO ALLOW AN
AIRCRAFT TO PASS, THE CONTRACTOR SHALL DO SO IMMEDIATELY AT NO
EXTRA COST TO THE OWNER. ,

4. AIRFIELD PAVEMENT / SITE DEBRIS REMOVAL:

THE CONTRACTOR SHALL KEEP ALL TRUCKS, EQUIPMENT AND MATERIALS
OFF OF THE EXISTING RUNWAYS AND TAXIWAYS QUTSIDE OF THE
PROJECT LIMITS EXCEPT AS SHOWN OR WITH THE PRIOR PERMISSION OF
THE ENGINEER. SHOULD THE CONTRACTOR TRACK ANY DEBRIS ONTO
EXISTING PAVEMENTS, THIS DEBRIS SHALL BE REMOVED IMMEDIATELY
WITH A PICK UP SWEEPER. A PICK UP SWEEPER SHALL BE REQUIRED TO
BE ON SITE AND OPERATE DURING ALL CONSTRUCTION OPERATION
WORKING HOURS. THE CONTRACTOR SHALL PROVIDE WASTE
RECEPTACLES THROUGHOUT THE WORK ZONE AND MAINTAIN SANITARY
FACILITIES FOR EMPLOYEES TO USE. FACILITIES WITHIN THE
HANGARS/AIRPORT BUILDINGS SHALL NOT BE USED.

5. PROJECT LIGHTING OUTSIDE OF DAYLIGHT HOURS:

- WORK PERFORMED BY THE CONTRACTOR OUTSIDE OF DAYLIGHT HOURS
SHALL BE DONE UNDER SUFFICIENT ARTIFICIAL AREA LIGHTING TO
ALLOW FOR PROPER CONSTRUCTION METHODS AND INSPECTIONS.

LIGHT SHALL CONSIST OF MOVEABLE POLE MOUNTED FLOODLIGHTS
AND/OR SPOTLIGHTS OF SUFFICIENT NUMBER TO ILLUMINATE THE WORK
AREA. VEHICLE HEADLIGHTS WILL BE ALLOWED ONLY IN ADDITION TO
OTHER LIGHTS MENTIONED ABOVE. LIGHTING SHALL BE AS APPROVED BY
THE ENGINEER AND SHALL NOT BE USED IF THEY AFFECT FLIGHT SAFETY.

6. EXISTING UTILITY COORDINATION;

COORDINATION BY THE CONTRACTOR WITH THE EXISTING UTILITIES
SHALL BE COMPLETED BEFORE CONSTRUCTION 1S STARTED. SEE
SECTION 50-17 OF THE SPECIAL PROVISIONS FOR SPECIFIC
REQUIREMENTS. THE LOCATION OF UNDERGROUND UTILITIES AS
INDICATED ON THE PLANS HAS BEEN OBTAINED FROM EXISTING
RECORDS. NEITHER THE OWNER NOR THE ENGINEER ASSUMES ANY
RESPONSIBILITY WHATEVER IN RESPECT TO THE ACCURACY,
COMPLETENESS, OR SUFFICIENCY OF THE INFORMATION. THERE IS NO
GUARANTEE, EITHER EXPRESSED OR IMPLIED, THAT THE LOCATIONS,
SIZE AND TYPE OF MATERIAL OF EXISTING UNDERGROUND UTILITIES AS
INDICATED ARE REPRESENTATIVE OF THOSE TO BE ENCOUNTERED
DURING CONSTRUCTION. IT SHALL BE THE CONTRACTOR'S
RESPONSIBILITY TO DETERMINE THE ACTUAL LOCATION OF ALL SUCH
FACILITIES, INCLUDING SERVICE CONNECTIONS TO UNDERGROQUND
UTILITIES. PRIOR TO CONSTRUCTION, THE CONTRACTOR SHALL NOTIFY
THE UTILITY COMPANY/OWNER OF HIS OPERATIONAL PLANS. THE
CONTRACTOR SHALL MAKE ARRANGEMENTS FOR DETAILED INFORMATION

_ AND ASSISTANCE IN LOCATING UTILITIES. IN THE EVENT AN UNEXPECTED

UTILITY INTERFERENCE 1S ENCOUNTERED DURING CONSTRUCTION, THE
CONTRACTOR SHALL IMMEDIATELY NOTIFY THE UTILITY COMPANY, THE
OWNER AND THE ENGINEER. ANY SUCH MAINS AND/OR SERVICES
DISTURBED BY THE CONTRACTOR'S OPERATIONS SHALL BE RESTORED
IMMEDIATELY AT HIS EXPENSE TO THE SATISFACTION OF THE QWNER
AND THE ENGINEER,

7. TRAFFIC CONTROL PAYMENT:

PAYMENT FOR TRAFFIC CONTROL INCLUDING, BUT NOT LIMITED TO,
TEMPORARY CONSTRUCTION FENCING, BARRICADES, SIGNING, AIR
OPERATIONS AREA (A.O.A.) LATH AND RIBBON, ETC, SHALL NOT BE PAID
FOR SEPARATELY, BUT SHALL BE CONSIDERED INCIDENTAL TO THE
CONTRACT. TYPE 2 BARRICADES WITH STEADY BURN RED LIGHTS SHALL
BE PLACED ON 15’ CENTERS AND HAVE ORANGE CONSTRUCTION FENCING
BETWEEN EACH SET OF BARRICADES. TYPE 2 BARRICADES SHALL BE
PLACED AS SHOWN ON THIS PLAN AND AS DIRECTED BY THE ENGINEER
FOR WORK ADJACENT TO THE EXPEDITED WORK AREA. WHEN NOT IN
USE, THESE BARRICADES SHALL BE STORED AT THE CONTRACTOR'S
STAGING AREA OR OFF SITE. ACCESS TO THE ACTIVE RUNWAY AND
TAXIWAY PAVEMENTS (TOWER CONTROLLED AREAS) SHALL BE SIGNED
WITH STOP SIGNS MOUNTED ON THE CLOSEST BARRICADES (2 EACH,
RIGHT AND LEFT) AT THE ENTRANCE. IN ADDITION TO THE STOP SIGNS,
WARNING SIGNS (2 EACH, RIGHT AND LEFT) SHALL BE MOUNTED. WARNING
SIGNS SHALL STATE "TOWER CONTROL AREA / UNAUTHORIZED ACCESS
SUBJECT TO FINE." ALL TYPE Il AND TYPE ill BARRICADES SHALL CONFORM
TO IDOT STANDARD DETAIL 702001. ALL PAVEMENT DROP-OFFS GREATER
THAN 24" REQUIRE TYPE Il BARRICADES WITH EXTENDED LEGS.

8. DRIVERS TRAINING AND BADGING:

DRIVER'S TRAINING AND BADGING SHALL BE REQUIRED FOR THE
CONTRACTOR'S SUPERVISORY PERSONNEL, OTHER CONSTRUCTION
PERSONNEL CAN BE WITHIN THE AIRFIELD LIMITS PROVIDED THAT THEY
ARE UNDER ESCORT AND IN THE PRESENCE OF AN AUTHORIZED
SUPERVISOR. THE DRIVER'S TRAINING AND BADGING OF THE INITIAL
SUPERVISORY PERSONNEL MUST BE COMPLETED PRIOR TO THE START
OF CONSTRUCTION. ‘
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8. DUST CONTROIL. REQUIREMENTS:

THE CONTRACTOR SHALL BE REQUIRED TO PROVIDE DUST CONTROL AT
ALL TIMES DURING THE PROJECT DURATION. A WATER TRUCK SHALL BE
REQUIRED TO BE ON SITE DURING ALL CONSTRUCTION OPERATION
WORKING HOURS. PAYMENT FOR DUST CONTROL SHALL BE INCIDENTAL
TO THE CONTRACT.

10. OPERATIONAL SAFETY ON AIRPORT DURING
CONSTRUCTION (AC 150/5370-2C):

ALL WORK SHALL CONFORM TO AC 150/5370-2C OPERATIONAL SAFETY ON
AIRPORT DURING CONSTRUCTION. THIS AC IS AVAILABLE AT
www.faa.gov/arp/pdf/5370-2¢.pdf.

11. STAGING AREA:

THE CONTRACTOR'S MATERIAL AND EQUIPMENT, WHEN NOT IN USE,
SHALL BE STORED IN THE CONTRACTOR'S STAGING AREA. ALL
DELIVERIES, EQUIPMENT RE-FUELING, EQUIPMENT MAINTENANCE AND
EQUIPMENT TRANSFERS SHALL TAKE PLACE WITHIN THE CONTRACTOR'S
STAGING AREA.

12. AIRFIELD LIGHTING COORDINATION:

THE CONTRACTOR SHALL BE REQUIRED TO ESTABLISH A COORDINATION
PLAN WITH THE AIRPORT DIRECTOR OF OPERATIONS OR HIS DESIGNATED
REPRESENTATIVE, REGARDING DE-ENERGIZING AND ENERGIZING OF THE
AIRFIELD LIGHTING CIRCUITS AT THE START AND END OF EACH
CONSTRUCTION DAY.

13. WEEKLY COORDINATION MEETINGS:

WEEKLY COORDINATION MEETINGS SHALL BE REQUIRED TO DISCUSS
PROJECT PROGRESS. AS A MINIMUM, PROJECT SCHEDULE AND GATE
VISITOR LOGS SHALL BE DISCUSSED. REPRESENTATION BY THE PRIME
CONTRACTOR IS MANDATORY.

PROJECT NOTES:

1. CONSTRUCTION SITE ACCESS:

THE CONTRACTOR SHALL INSTALL THE HAUL ROAD AS SHOWN ON THE
CONSTRUCTION PHASING PLAN. COST OF THE INSTALLATION, REMOVAL
AND RESTORATION TO PRE-CONSTRUCTION CONDITIONS SHALL BE

CONSIDERED INCIDENTAL TQO THE CONTRACT. THE ENTRANCE SHALL BE -

SIGNED ACCORDINGLY AS TO ALLOW ONLY CONSTRUCTION VEHICLE
ACCESS AND WILL ONLY BE ACCESSIBLE DURING THE CONTRACTOR'S
SCHEDULED WORK DAY. ALL SIGNAGE SHALL CONFORM TO THE CITY OF
ROCKFORD AND IDOT CONSTRUCTION STANDARDS FOR VEHICLES
ENTERING AND LEAVING THE SITE.

2. UNAUTHORIZED ACCESS TO AIRFIELD:

THE CONTRACTOR SHALL RESTRICT ALL ACTIVITIES TO THE
CONSTRUCTION AREA DETAILED IN THE PHASING PLAN. ANY
UNAUTHORIZED MOVEMENTS, PEDESTRIAN OR VEHICULAR, BEYOND THE
CONSTRUCTION LIMITS SHOWN SHALL BE CONSIDERED AN AIRFIELD
INCURSION. AIRFIELD INCURSIONS, AT THE DISCRETION OF THE AIRPORT
DIRECTOR OF OPERATIONS, MAY BE FINED $10,000.00 PER INCIDENT.
INCURSION FINES WILL BE ASSESSED IMMEDIATELY AND TAKEN FROM
MONIES DUE THE CONTRACTOR ON THE NEXT CONSTRUCTION PAYMENT.
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